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WATER CONDITIONS

As of June 1, Water Year 2007 statewide hydrologic conditions were as follows:
precipitation, 65% of average to date; runoff, 55% of average to date; and reservoir
storage, 95% of average for the date. On April 1, the statewide snow pack was about
40% of the April 1 average (the usual date of maximum accumulation). This is the
smallest snowpack for April 1 since 1988 when the statewide snowpack was at 30
percent of the April 1 average. On May 1, 2007, the statewide snowpack was only
about 25% of normal due to below-normal snowfall and above-normal temperatures
during April. Usually, snowmelt continues well into June, but by June 1 of this water
year, the statewide snowpack was essentially gone. In general, seasonal
precipitation during this water year has been below average, especially in Southern
California. On May 31, the Northern Sierra 8-Station Index had a seasonal total of
35.5”, which is about 75% of the seasonal average to date and about 71% of average
for an entire Water Year (50.0”). During Water Year 2007, the Northern Sierra 8-
Station Index had the sixth driest January and March on record. (In contrast, the
other large precipitation months of December and February were above normal at
101% and 170% of average, respectively.) The Water Year 2007 October through
May seasonal total of 35.5" is the 25th driest year out of 88 years of record. In both
Northern and Southern California, fire season has begun early because of the
dryness.

The projected median April-July unimpaired snowmelt runoff for the State’s major
water supply basins now ranges from 56% (Shasta Lake Inflow) to 22% (Tule River).
Sacramento River unimpaired runoff observed through May 31 was about 8.7 million
acre-feet (MAF), which is about 55% of average. (On May 31, 2006, the observed
Sacramento River unimpaired runoff through that date was about 28.7 MAF or about
180% of average.) During May, unimpaired runoff volumes for all rivers were well
below average. The median forecasts of the Sacramento and San Joaquin Valley
Water Year Type indexes are “Dry” and “Critical,” respectively.

Selected Cities Precipitation Accumulation as of 05/31/2007 (National Weather Service Water Year: July through June)

Jul 1 to Date % Jul 1 to Date % % Avg
2006 - 2007 Avg 2005 - 2006 Avg Jul 1 to Jun 30
(in inches) (in inches) 2006 - 2007

Eureka 35.02 94 58.38 156 91
Redding 22.73 69 45.03 137 67
Sacramento 11.95 61 25.63 130 60
San Jose 9.28 62 22.54 150 61
Fresno 6.03 55 14.56 132 53
Bakersfield 3.06 48 6.85 108 47
Los Angeles 321 21 13.19 87 21

San Diego 3.85 36 5.42 51 35



Key Reservoir Storage (1,000 AF) as of 05/31/2007

Reservoir River S0EEE A SIEET i T R EL%?ga%ﬁgwtgﬂlt
Average Capacity
Trinity Lake Trinity 1,958 2,152 91 2,448 80
Shasta Lake Sacramento 3,614 3,963 91 4,552 79 -938
Lake Oroville Feather 2,965 3,041 97 3,538 84 -573
New Bullards Bar Res  Yuba 858 830 103 966 89 -106
Folsom Lake American 787 832 95 977 81 -184
New Melones Res Stanislaus 1,784 1,499 119 2,420 74 -630
Don Pedro Res Tuolumne 1,611 1,529 105 2,030 79 -383
Lake McClure Merced 659 698 94 1,025 64 -305
Millerton Lake San Joaquin 346 406 85 520 67 -175
Pine Flat Res Kings 699 719 97 1,000 70 -301
Isabella Kern 242 292 83 568 43 -181
San Luis Res (Offstream) 1,044 1,678 62 2,039 51

The latest National Weather Service Climate Prediction Center (CPC) 90-Day long-
range seasonal weather outlook (for June through August), issued May 17, suggests
average precipitation for all of California, except for the northern quarter of the State,
where slightly below normal rainfall is forecast. Temperatures are expected to be
above normal for all of California, except for the central and southern coasts where
normal temperatures are forecast. The latest CPC long-range weather for June,
issued May 31, suggests average precipitation for all of California, except for the
Sierra where below average rainfall is forecast. Temperatures are expected to be
above normal for all of California, except for the coast where normal temperatures
are forecast. For both the one and three month forecasts, temperatures are
expected to be well above average for the American Southwest.

TISDALE BYPASS CHANNEL REHABILITATION PROJECT

The permit applications were filed with the permitting agencies on April 5, 2007. The
agencies committed to working with DWR for the issuance of permits during the
month of May and delivered permits on schedule. All special conditions received
from the agencies were either immediately approved by DWR or re-negotiated to all
parties acceptance. On May 31, 2007 the final permit was received.

With permits finalized and the real estate issues resolved, the Division of Engineering
began soliciting contractor bids for construction of the project on June 1, 2007. The
anticipated bid opening date is scheduled for June 27, 2007 and the notice to begin
work is scheduled for July 27, 2007. Staff from the Division of Flood Management,
Division of Engineering, the Sutter Maintenance Yard, and Reclamation District 1660
are working together to coordinate preliminary site work which needs to be
completed before construction begins.

Total Space
Auvailable

490
938
573
108
190
636
419
366
174
301
326
995



DIVISION OF FLOOD MANAGEMENT REORGANIZATION

The Division of Flood Management’s reorganization proposal has been
approved, adding three new Offices to its existing organization: the Flood
Maintenance Office, the Levee Repairs and Floodplain Management Office, and
the Statewide Flood Planning Office. This change is effective July 1, 2007. The
Division has been hiring staff and operating under the proposed organizational
structure for the past year.

DIVISION OF FLOOD MANAGEMENT — BUDGET HIGHLIGHTS

Support and Local Assistance

DFM’s FY 2006-07 authorized budget for Program 30 — Public Safety &
Prevention of Damage, Element 10 — Flood Management, totals $237.7
million.

DFM’s Cooperative Snow Surveys baseline GF budget in Program 10 —
Continuing Formulation of the California Water Plan; Element 30 — Data
Collection, Evaluation and Use - for FY 2006-07 represents roughly
$541, 000. This amount will increase slightly with “price and salary and
wage” increases in FY 07-08.

DFM’s FY 2007-08 proposed budget for Program 30 — Public Safety &
Prevention of Damage totals $810.4 million which represents a $572.8
million increase in funding between FY 2006-07 as compared to FY
2007-08.

Capital Outlay

DFM’s FY 2006-07 Capital Outlay budget — Program 30 — Public Safety
& Prevention of Damage, Element 95 — Capital Outlay - totals $417.2
million

DFM’s FY 2007-08 Capital Outlay budget - Program 30 — Public Safety &
Prevention of Damage, Element 95 — Capital Outlay - totals $178.2
million

DFM’s FY 2007-08 proposed budget augmentations (BCP’s) for Program
30 — Public Safety & Prevention of Damage are:

v 3" Year “mega” BCP — Flood Management Comprehensive
Strategic Plan totals $11.985 million and 35 new positions
(Support & Local Assistance)



v

Prop 1E & 84 — Evaluating & Improving the State’s Flood Control
System totals $369.870 million and $91.0 million from
continuously appropriated sections of Prop 84 along with 52 new
positions. Total request - $460.870 million ( Support & Local
Assistance)

Prop 1E — System wide Levee Evaluations & Repairs - $100
million and 23 new positions (Capital Outlay)

e DFM’'s FY 2007-08 Spring Finance Letters

v

West Sacramento Project - $10.749 million — Prop 1E (Capital
Outlay)

Enhanced Flood Response & Emergency Preparedness - $3.3
million — Prop 84 (Support)

Sediment Removal Program - $15 million ($2 million Prop 84 and
$13 million Prop 1E) (Support)

State-Federal Flood Control System Modifications — Pritchard
Lake Area - $3.4 million - Prop 1E (Support)

Critical Repairs of Non-Project Levees - $39.840 million — Prop 84
(Support & Local Assistance)

New Feasibility Studies & Levee Evaluations - $9.960 million —
Prop 84 (Local Assistance)

e DFM’'s FY 2007-08 Major Capital Outlay Proposals

v

Mid-Valley Area Levee Reconstruction Project - $641,000 from
Prop 1E and $233,000 in Reimbursements

South Sacramento County Streams - $6,233 million from Prop 1E
and $2.618 million in Reimbursements

American River Watershed, Folsom Dam Raise Project, Bridge
Element - $4.401 million from Prop 1E

American River Watershed, Folsom Dam Raise Project - $20.232
million from Prop 1E and $9.077 million in Reimbursements

West Stanislaus County Feasibility Study - $755,000 from Prop 84



v" American River Flood Control Project — Natomas Features -
$3.740 million from Prop 1E

v Frazier Creek/Strathmore Creek Feasibility Study - $327,000 Prop
84 and $250,000 in Reimbursements

v' White River/Deer Creek Feasibility Study - $327,000 Prop 84 and
$250,000 in Reimbursements

v" Rock Creek/Keefer Slough Feasibility Study - $327,000 Prop 84
and $488,000 in Reimbursements

DFM's staffing level increases between FY 2005-06 thru FY 2007-08:

e Division of Flood Management (DFM) has more than doubled its staffing
levels over the past three fiscal years. Beginning in Fiscal Year 2005-06
thru FY 2007-08, DFM has added 184 positions as follows:

e 95 new positions were added through DFM’s 3 year Flood Management
Comprehensive Strategic Plan BCP (FY 2005-06 thru FY 2007-08).

e 14 new positions were added by a FY 2006-07 May Revise BCP with the
Governor’'s approval of AB 142 for Critical Levee Evaluations and
Repairs.

e 75 new positions are proposed in FY 2007-08 with the passage of
Proposition 1E and Proposition 84 which will allocate $4.9 billion over the
next ten years

Prior to FY 2005-06, DFM’s authorized position count was 166 positions. With
the above position augmentations, DFM’s authorized position count for FY
2007-08 will be 350 positions. This equates to a 111% increase in staffing
levels between FY 05-06 as compared to FY 07-08.

UPDATED INFORMATION FOR THE LOWER FEATHER RIVER
FLOODPLAIN MAPPING STUDY

DWR submitted two requests for Letter of Map Revisions (LOMR) for Lower
Feather River Floodplain Mapping Study for Sutter and Yuba Counties to FEMA
in 2005. FEMA published the preliminary Flood Insurance Rate Maps for the
same areas in August 2006. Since then both counties have filed an appeal to
FEMA concerning these maps based on updated hydraulics analyses. The
current status for each county is provided below:



Yuba County

e At the request of the Three River Levee Improvement Authority, MBK
updated the HEC-RAS and FLO-2D models from the Corps of Engineers
original study

e The Corps then certified the following levees; Bear River — North bank
levee, Yuba River - South bank levee and Western Pacific Interceptor Canal
(WPIC) — West bank levee

¢ In accordance FEMA is now processing a revised PMR and will issue
revised preliminary countywide maps in federal fiscal year 2008

Sutter County

e At the request of the Three River Levee Improvement Authority, MBK
updated the HEC-RAS and FLO-2D models from the Corps of Engineers
original study

e FEMA will issue a revised preliminary map, and plan to incorporate the
Natomas remap (Sutter County portion) along with the Auburn Ravine Flood
Insurance Study (FIS), but the date for the revised preliminary map is yet to
be determined.

STATUS OF EROSION REPAIRS
2005 Ayres Critical Erosion Sites

Currently on-site environmental mitigation soils and plantations work on
installing instream woody materials (IWM), fascine bundles, pole cuttings,
agricultural soil, seeding, and erosion control fabric at several active sites is in
progress. Container plant installations at Sacramento River 85.6R and Bear
River 10.1R have been completed and container plant installations at Bear
River 2.4L and Butte Creek 14.0 are in progress.

Three sites on the Sacramento River needed modifications to the original
structural rock work for which the regulatory agencies have given permission
with additional off-site mitigation imposed for the required in-water construction
during the months of May and June.

The set-back levee designs for two sites on Cache Creek; levee mile (LM) 3.9
and LM 4.2, are being prepared. The landowners have agreed to Temporary
Entry Permits for assessment of property values.

DWR is evaluating bids received for 8 sites for Phase Il construction scheduled
to start in July, 2007. The Corps has completed Phase | construction on 14
Corps-led sites and Phase Il designs are in progress.



2006 PL 84-99 Rehabilitation Assistance Program

The Corps has finalized Project Information Reports for 161 additional Order 3,
4 and 5 sites and further detailed site design work is in progress. The Corps
and DWR are planning to complete repairs on these 161 Order 3, 4 and 5 sites
during this year subject to availability of federal funding. A supplemental
approval for federal funding is in works.

DWR is continuing design work on Butte Creek 0.8 Order 1 site. The Corps has
initiated the bidding process for RD 1602, Order 2 site near Patterson on the
San Joaquin River. DWR is continuing providing construction oversight to
Brannan Andrus Levee Maintenance District for Phase 1l work on 13 sites. All
structural work on 44 Order 1 and Order 2 sites is complete.



2005 CRITICAL SITES - UNDER CONSTRUCTION IN 2006

Site . . Milepost / Primary CELERP Approx. ’ Est. Cost of Project Lead Constr*
No. Designation  Watercourse Marker County RD/MA Beneficiary / PL84-99 Len. (ft) Repair Type Repair Status Agency Constr Start Complete
1 SAC26.9L Sacramento 26.9 Sacramento RD 554 Urban 2005 Critical 528 Bank Repair $ 4,896,664 Constr. Complete  USCOE 10/31/2006
2 SAC32.5R Sacramento 32.5 Sacramento RD 349 Agricultural 2005 Critical 2350 Bank Repair $ 13,102,242 Constr. Complete DWR 6/30/2006 9/24/2006
3 SAC345R Sacramento 34.5 Yolo RD 150 Agricultural 2005 Critical 623 Bank Repair $ 5,750,411 Constr. Complete = USCOE 10/31/2006
4 SAC49.6L Sacramento 49.6 Sacramento MA9 Urban 2005 Critical 298 Bank Repair $ 1,977,160 Constr. Complete  USCOE 10/31/2006
5 SAC49.9L Sacramento 49.9 Sacramento MA9 Urban 2005 Critical 268 Bank Repair $ 2,204,847 Constr. Complete  USCOE 10/31/2006
6  SAC50.2L Sacramento 50.2 Sacramento MA9 Urban 2005 Critical 1473 Bank Repair $ 9,405,103 Constr. Complete ~ USCOE 10/31/2006
7  SAC50.4L Sacramento 50.4 Sacramento MA9 Urban 2005 Critical 329 Bank Repair $ 1,987,959 Constr. Complete = USCOE 10/31/2006
8 SAC56.7L Sacramento 56.7 Yolo City of Sac.  Urban 2005 Critical 1673 Bank Repair $ 11,426,101 Constr. Complete  USCOE 10/31/2006
9 SAC69.9R Sacramento 69.9 Yolo RD 827 Agricultural 2005 Critical 1550 Bank Repair $ 7,567,060 Constr. Complete DWR 71712006 10/27/2006
10 SAC72.2R Sacramento 72.2 Yolo RD 1600 Agric/Urban 2005 Critical 1728 Bank Repair $ 15,872,001 Constr. Complete  USCOE 10/31/2006
11 SAC85.6R Sacramento 85.6 Yolo RD 730 Agric/Urban 2005 Critical 1348 Bank Repair $ 9,711,070 Constr. Complete DWR 6/28/2006 9/25/2006
12 SAC99.3R Sacramento 99.3 Yolo RD 108 Agric/Urban 2005 Critical 397 Bank Repair $ 3,256,839 Constr. Complete  USCOE 10/31/2006
13 SAC123.5L Sacramento 123.5 Sutter RD 70 Agricultural 2005 Critical 524 Bank Repair $ 4,302,851 Constr. Complete  USCOE 10/31/2006
14 SAC130.8R Sacramento 130.8 Colusa Westside LD Agricultural 2005 Critical 470 Bank Repair $ 4,852,797 Constr. Complete DWR 7114/2006 10/22/2006
15 SAC141.4R Sacramento 141.4 Colusa Westside LD Agricultural 2005 Critical 2381 Bank Repair $ 15,803,732 Constr. Complete DWR 7/14/2006 10/28/2006
16 SAC145.9L Sacramento 145.9 Colusa DWR Agricultural 2005 Critical 1207 Setback $ 3,141,508 Constr. Complete DWR 7121/2006 10/15/2006
17 SAC164.0R Sacramento 164.0 Colusa MA 1 Urban 2005 Critical 1000 Bank Repair $ 5,842,878 Constr. Complete DWR 7/14/2006 10/25/2006
18 BEA2.4L Bear 2.4 Sutter RD 1001 Agric/Urban 2005 Critical 1150 Bank Repair $ 4,098,049 Constr. Complete DWR 6/28/2006 9/13/2006
19 BEA10.1IR Bear 10.1 Yuba RD 2103 Agric/Urban 2005 Critical 917 Bank Repair $ 3,690,643 Constr. Complete DWR 6/28/2006 9/13/2006
20 CAcCo0.8L Cache Creek LM 0.8 Yolo DWR Urban 2005 Critical 965 Setback $ 318,426 Constr. Complete DWR 10/31/2006
21 CAC1.1L Cache Creek LM 1.1 Yolo DWR Urban 2005 Critical 862 Setback $ 820,614 Constr. Complete DWR 10/31/2006
22 CAC2.4L Cache Creek LM 2.4 Yolo DWR Urban 2005 Critical 893 Setback  $ 452,273 Constr. Complete DWR 10/31/2006
23 CAS21.8R Cache Slough 21.8 Solano RD 2060 Agricultural 2005 Critical 2455 Bank Repair $ 9,047,654 Constr. Complete DWR 6/30/2006 10/6/2006
24 STE16.2R Steamboat SI. 16.2 Solano RD 501 Agricultural 2005 Critical 330 Bank Repair $ 1,829,121 Constr. Complete DWR 6/30/2006 10/20/2006
25 SAC20.8L Sacramento 20.8 Sacramento RD 556 Agricultural 2005 Critical 660 Bank Repair $ 3,256,693 Constr. Complete DWR 6/30/2006 10/23/2006
26 SAC26.5L Sacramento 26.5 Sacramento RD 554 Urban 2005 Critical 837 Bank Repair $ 5,306,461 Constr. Complete DWR 6/30/2006 10/11/2006
27 SAC56.8R Sacramento 56.8 Yolo RD 900 Urban 2005 Critical 770 Bank Repair $ 4,519,506 Constr. Complete DWR 71712006 10/28/2006
28 SAC154.5R  Sacramento 154.5 Colusa MA 1 Agricultural 2005 Critical 1289 Bank Repair $ 7,987,443 Constr. Complete DWR 7114/2006 10/27/2006
29 CAS16.5L Cache Slough 16.5 Solano RD 501 Agricultural 2005 Critical 495 Bank Repair $ 1,818,837 Constr. Complete DWR 6/30/2006 10/23/2006
30 SAC43.3R Sacramento 43.3 Yolo RD 307 Agric/Urban 2005 Critical 895 Bank Repair $ 7,296,026 Constr. Complete DWR 10/5/2006 11/18/2006
31 SAC56.1R Sacramento 56.1 Yolo RD 900 Urban 2005 Critical 970 Bank Repair $ 4,442,303 Constr. Complete DWR 10/5/2006 11/30/2006
32 BUC14.0R Butte Creek LM 14.0 Butte MA 5 Agric/Urban 2005 Critical 1005 Bank Repair $ 4,486,991 Constr. Complete DWR 10/5/2006 11/9/2006
33 SAC53.1L Sacramento 53.1 Sacramento City of Sac. Urban 2005 Critical 1170 Bank Repair_ $ 8,935,461 Constr. Complete  USCOE 1/10/2007
33810 $ 189,407,724
USACE $ 70,015,397
DWR $ 119,392,327

* Soil and plantings to be completed during Spring and Summer 2007



2006 CRITICAL SITES - TO BE CONSTRUCTED 2007

. . . . Constr Constr

f;: Designation Watercourse  River Mile| County RD 7 MA B:;:::ir:ry ;Crftgal?:g ﬁzzu;;} Repair Type E;‘és:i?f PS[::Z? A;i:iy CI?:‘:;?:IE C;::r Phase |  Phase Il
Complete Complete
1 BEA12L Bear River 1.2L Sutter RD 1001  Agric/Urban 2006 Critical 1133 Bank Repair 5 3,000,000 Phase | Complete DWR 12/4/2006  1M12/2007  9/12/2007
2 CAC39L Cache Creek 3.9L Yolo DWR Agric/Urban 2006 Critical 430 Sethack/Landside 3§ 1.688.700.00 Design pending DWR Phase 1 Design followed by Phase 2 Final Repair
3 CAC42L Cache Creek 421 Yolo DWR Agric/Urban 2006 Critical 325 Sethack/Landside 3§ 1.276.300.00 Design pending DWR Phase 1 Design followed by Phase 2 Final Repair
4 SAC16.9L Sacramento 16.9L Sacramento BALMD  Agric/Urban 2006 Critical 210 Bank Repair 5 1,317,600.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
5 SAC33.0R Sacramento 33.0R Yolo RD 349  Agricultural 2006 Critical 326 Bank Repair $ 2,045,400.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
6 SAC333R Sacramento 33.3R Yolo RD 349 Agricultural 2006 Critical 235 Bank Repair 3 1.474.400.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
7 SAC43TR Sacramento 43.7R Yolo RD 307  Agric/Urban 2006 Critical 1090 Bank Repair 5 6.838.700.00 Contract Awarded USCCE 143172007 3/30/2007  7/31/2007
8  SAC4TR Sacramento 44.7R Yolo RD 307  Agricultural 2006 Critical 1685 Bank Repair $ 9,944 300.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
9 SAC4T.OL Sacramento 47.0L Sacramento MA S Urban 2006 Critical 1156 Bank Repair 3 7.252.800.00 Contract Awarded USCOCE 1/31/2007  3/30/2007  7/31/2007
10 SACAT.9R Sacramento 47.9R Yolo RD 307  Agricultural 2006 Critical 1031 Bank Repair 5 6.468.500.00 Contract Awarded USCCE 143172007 3/30/2007  7/31/2007
11 SAC48.2R Sacramento 48.2R Yolo RD 307  Agricultural 2006 Critical 1039 Bank Repair $ 6.518,700.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
12 SAC625R  Sacramento 62.5R Yolo RD 537 Urban 2006 Critical 255 Bank Repair 5 1.599.900.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
13 SACEB.IL Sacramento 68.9L Sacramento RD 1000  Urban 2006 Critical 786 Bank Repair 5 4,931,400.00 Contract Awarded USCOE 143172007 3/30/2007  7/31/2007
14 SACT0.7TR Sacramento 70.7R Yolo RD 827  Agric/Urban 2006 Critical 606 Bank Repair 5 3.802,100.00 Phase | Complete DWR 11/15/2006  112/2007  9/12/2007
15 SACT1TR  Sacramento T1.7R Yolo RD 1600  Agric/drban 2006 Critical 492 Bank Repair 5 3.086,900.00 Phase | Complete DWR 11/15/2006  112/2007  9/12/2007
16 SACV3.0R Sacramento 73.0R Yolo RD 1600  Agric/Urban 2006 Critical 50 Bank Repair 5 313.800.00 Phase | Complete DWR 11/15/2006  112/2007  9/12/2007
17 SACTs.0L Sacramento 78L Sacramento RD 1000  Agric/Urban 2006 Critical 1058 Bank Repair $ 6,637,900.00 Contract Awarded USCOE 143172007 3/30/2007  7/31/2007
18 SACH99.5R  Sacramento 99.5R Yolo RD 108  Agric/Urban 2006 Critical 622 Bank Repair 5 3.902.500.00 Phase | Complete DWR 11/15/2006  112/2007  9/12/2007
19 SAC182.0R  Sacramento 182.0R Glenn Agricultural 2006 Critical 4100 Bank Repair $ 15,000,000.00 PhaselComplete DWR 11/15/2006  1/12/2007 91272007
20 STE19.0R Steamboat Slough 19.0R Solano RD 501  Agricultural 2006 Critical 552 Bank Repair $ 3.463.300.00 Contract Awarded USCOE 143172007 3/30/2007  7/31/2007
21 STE194R Steamboat Slough 19.4R Solano RD 501 Agricultural 2006 Critical 272 Bank Repair 5 1.706.600.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
22 STE22.7R Steamboat Slough 22 7R Sacramento RD 349  Agricultural 2006 Critical 210 Bank Repair 3 1,317.600.00 Contract Awarded USCOE 1/31/2007  3/30/2007 773172007
23 SSL248L Sutter Slough 248L Sacramento RD 349  Agricultural 2006 Critical 834 Bank Repair 5 523260000 Phase | Complete DWR 112/2007  9M12/2007
24 S5L254R Sutter Slough 25 4R, Solano RD 999 Agricultural 2006 Critical 931 Bank Repair ] 5.841.100.00 Phase | Complete DWR 11/15/2006 1M12/2007  9/12/2007

19328 § 104661100 @
USCOE 9805 +/- LF USCOE § 61.517.100.00

DWR 9523 +/-LF DWR 5 43.144,000.00



2006 PL84-99 ORDER-1 SITES (SR WATERSHED)

. . . . . . Constr Constr
Site . = Milepost / Primary CELERP Approx. . Est. $§ of Project Lead Design Design Constr
No. Designation LT Marker County UL Beneficiary I PL84.99 Len. (ft) Repair Type Repair Status Agency Start Complete Start fnasell acelll
Complete Complete

1 20051230-002-002 Steamboat Slough Sacramento  RD 3 PL99 Order-1 140 5 261,621 Contract Awarded USCOE 11/3/2006  1/15/2007

2 20051230-002-004 Steambeat Slough Sacramente RD 3 PL89 Order-1 205 5 486.652 Contract Awarded USCOE 11/3/2006  1/15/2007

3 20051230-002-005 Steamboat Slough Sacramento RD 3 PL99 Order-1 129 $ 231,903 Contract Awarded USCOE 11/3/2006  1/15/2007

4 20051230-002-007 Steamboat Slough Sacramento  RD 3 PL99 Order-1 30 5 185,035 Contract Awarded USCOE 11/3/2006  1/15/2007

5 20051230-002-023 Sacramento Sacramente RD 3 PL89 Order-1 198 5 335,675 Contract Awarded USCOE 11/3/2006  1/15/2007

6  20051230-002-034 Sacramento Sacramenta RD 3 PL99 Order-1 66 $ 233121 Contract Awarded USCOE 11/3/2006  1/15/2007

7 20051230-002-038 Sacramento Sacramento  RD 3 PL99 Order-1 148 5 415,817 Contract Awarded USCOE 11/3/2006  1/15/2007

6 20051230-002-042 Sacramento Sacramente RD 3 PL89 Order-1 280 5 407.292 Contract Awarded USCOE 11/3/2006  1/15/2007

9  20051230-005-007  Sacramento Unit 4 Yolo RD 999 U-Clarksburg  PL99 Order-1 303 $ 1,142,097 In Constuction USCOE 9/28/2006  12/1/2006  1/31/2007

10 20051230-005-008 Sacramento Unit 4 Yolo RD 999 U-Clarksburg  PL99 Order-1 148 5 667,159 In Constuction USCOE 9/28/2006  12/1/2006  1/31/2007

11 20051230-005-009 Sacramento Unit 4 Yolo RD 939 U-Clarksburg  PL89 Order-1 200 5 785,788 In Constuction USCOE 9/26/2006  12/1/2006  1/31/2007

12 20051230-039-001 Sacramento Sacramenta  BALMD PL99 Order-1 3600 Bank Scour 5 14.400.000 In Constuction DWR 13172007  4/30/2007  9M2/2007
13 20051230-039-002 Sacramento Sacramento  BALMD PL99 Order-1 100 Bank Scour 5 400,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
14 20051230-039-003 Sacramento Sacramento  BALMD PL89 Order-1 220 Bank Scour 5 880,000 In Constuction DWR 1/31/2007  4/30/2007  9/12/2007
15 20051230-039-004 Sacramento Sacramenta  BALMD PL99 Order-1 85 Bank Scour 5 340,000 In Constuction DWR 13172007  4/30/2007  9M2/2007
16 20051230-039-005 Sacramento Sacramento  BALMD PL99 Order-1 Ta Bank Scour 5 300,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
17 20051230-039-006 Sacramento Sacramento  BALMD PL89 Order-1 145 Bank Scour 5 580,000 In Constuction DWR 1/31/2007  4/30/2007  9/12/2007
18 20051230-039-007 Sacramento Sacramenta  BALMD PL99 Order-1 170 Bank Scour 5 630,000 In Constuction DWR 13172007  4/30/2007  9M2/2007
19  20051230-039-008 Sacramento Sacramento  BALMD PL99 Order-1 125 Bank Scour 5 500,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
20 20051230-039-009 Sacramento Sacramento  BALMD PL89 Order-1 230 Bank Scour 5 920,000 In Constuction DWR 1/31/2007  4/30/2007  9/12/2007
21 20051230-039-010 Sacramento Sacramenta  BALMD PL99 Order-1 210 Bank Scour 5 840,000 In Constuction DWR 13172007  4/30/2007  9M2/2007
22 20051230-039-011 Sacramento Sacramento  BALMD PL99 Order-1 300 Bank Scour 5 1.200,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
23 20051230-039-012 Sacramento Sacramento  BALMD PL89 Order-1 260 Bank Scour 5 1,040,000 In Constuction DWR 1/31/2007  4/30/2007  9/12/2007
24 20051230-039-013 Sacramento Sacramento  BALMD PL99 Order-1 300 Bank Scour 5 1.200,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
25 20060404-001-004 Lower San Joaquin LM 1.63 Fresno LSJLD - Unit24 Firebaugh PL89 Order-1 LB Boil Repair 5 155,999 Phase | Complete DWR In Phase Il Design 11/23/2006 12/14/2006

26 20060404-001-005 Lower San Joaquin LM 1.68 Fresno LSJLD - Unit24  Firebaugh PL99 Order-1 LB Boil Repair 5 156,486 Phase | Complete DWR In Phase Il Design 1172372006 12/14/2006

27 20060404-001-020 LSJ - Chowchilla Madera PL99 Order-1 LB Boil Repair 5 186.861 Phase | Complete DWR In Phase Il Design 11/23/2006 12/14/2006

28 20060404-001-021 LSJ - Chowchilla Madera PL89 Order-1 LB Boil Repair 5 419,062 Phase | Complete DWR In Phase Il Design 11/23/2006 12/14/2006

29 20051230-008-001 Sutter Bypass Unit 2 Sutter RD1500 PL99 Order-1 400 LB Boil Repair 5 841,866 In Constuction USCOE 9/6/2006 11/1/2006  1/30/2007

30 20051230-014-001 ‘Yuba River LM 147 Yuba RD 10 PL89 Order-1 150 Right Bank 5 715,533 Constr. Complete USCOE 9/6/2006  11/6/2006  12/8/2006

31 20051230-036-001 Dry Creek LM0.26  Yuba RD 2103 PL99 Order-1 450 Left Bank Eros.  § 2.235.232 Constr. Complete  USCOE 9/5/2006 10/31/2006  12/8/2006

32 20051230-036-002 Dry Creek LM 026  Yuba RD 2103 PL99 Order-1 200 LB Boil Repair 5 748,325 Constr. Complete USCOE 9/6/2006 10/31/2006  12/8/2006

33 20051230-019-001 Sutter Bypass LM 0.55 Sutter RD 70 PL89 Order-1 150 Right Bank Eros. 5 1.069.871 Constr. Complete USCOE 9/6/2006  11/7/2006  12/8/2006

34 20051230-025-002 Feather River Yuba RD 784 PL99 Order-1 4 relief wells LtBank, PS #3 5 105,077 Constr. Complete USCOE 9/6/2006 10/12/2006 12/15/2006

35 20051230-025-003 Feather River LM127  Yuba RD 764 PL89 Order-1 400 V-ditch, PS #2 5 617,407 Constr. Complete USCOE 9/6/2006 10/12/2006 12/15/2006

36 20051230-034-002 Butte Creek Unit 1: LM 0.3 Butte RD40/MAS PL99 Order-1 40 Left Bank $ 160,000 In Design DWR

37 20051230-034-003 Butte Creek Unit 1: LM 2.08 Butte MA & PL99 Order-1 250 Left Bank 5 1,000,000 Constr. Complete  DWR 11/10/2006

38 20051230-037-003 Sac Bypass Solevee  Yolo SMY/DWR West Sac PL89 Order-1 75 South Levee 5 405,000 Constr. Complete DWR 11/10/2006

39 20051230-037-004 Sac Bypass Solevee  Yolo SMY/DWR West Sac PL99 Order-1 75 South Levee 5 405,000 Constr. Complete DWR 11/10/2006

40 20051230-0017-003  Deer Creek Unit 1: LM 2.4 Tehama PL8% Order-1 300 Left Bank Eros.  § 955,459 Constr. Complete USCOE 9/6/2006 11/20/2006  12/7/2006

10,157 5 38,611,358

USACE™S 12,442,930
DWR § 2868428
BALMD § 23,280,000



2006 PL84-99 ORDER-2 SITES (SR WATERSHED)

. . 5 . . . Constr Constr
Site . . Milepost / Primary CELERP Approx. N Est. $$ of Project Lead Design Design Constr
No. Designation LU Marker County UL Beneficiary 1 PL84.99 Len. (ft) Repair Type Repair Status Agency Start Complete Start el Hnas=lll
Complete Complete

1 20051230-025-008 WPIC LM 2.56 Yuba RD 784 Agricultural PL99 Order-2 60 Pipe Replacement § 968,074 Constr. Complete USCOE 11/3/2006 12/15/2006 12/21/2006 17102007

20051230-006-010  Sacramento UNIT 2: Yolo RD 150 Agricultural PL39 Order-2 5 - BiC<10 DWR

20051230-006-013  Sacramento UNIT 2: Yolo RD 150 Agricultural PL99 Order-2 $ - BIC<10 DWR

20051230-006-014  Sacramento UNIT 2: Yolo RD 150 Agricultural PL99 Order-2 $ - BIC<10 DWR

20051230-006-015  Sacramento UNIT 2: Yolo RD 150 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-006-018  Sacramento UNIT 2: Yolo RD 150 Agricultural PL39 Order-2 5 - BiC<10 DWR

20051230-006-019  Sacramento UNIT 2: Yolo RD 150 Agricultural PL39 Order-2 5 - BIC<«10 DWR

20051230-006-035  Elk Slough UMIT 3: Yolo RD 150 Agricultural PL99 Order-2 $ - BIC<10 DWR

20051230-006-043  Elk Slough UNIT 3: Yolo RD 150 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-022-001  Lindsey Slough UMIT 1: LM 0.083  Solano RD 2060 Agricultural PL39 Order-2 5 - BiC<10 DWR

20051230-022-013  Lindsey Slough UMIT 1: LM 0.011  Solano RD 2060 Agricultural PL39 Order-2 5 - BiC<10 DWR

20051230-022-015  Lindsey Slough UNIT 1: LM 0.009  Solano RD 2060 Agricultural PL99 Order-2 $ - BIC<10 DWR

20051230-022-023  Cache Slough UNIT 3: LM 0.071  Solano RD 2060 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-022-024  Cache Slough UNIT 3: LM 0.085  Solano RD 2080 Agricultural PL99 Order-2 $ - BIC<1.0 DWR

20051230-022-033  Cache Slough UNIT 3: LM 0.098  Solano RD 2060 Agricultural PL99 Order-2 5 - BIC=<10 DWR

20051230-023-001  Yolo Bypass Sta.138+35 - 238+22: Yolo RD 2068 Agricultural PL39 Order-2 $ - BIC<10 DWR

20051230-023-002  Yolo Bypass STATION 154+26 | Yolo RD 2068 Agricultural PL3% Order-2 $ - BiIC<10 DWR

20051230-023-003  Yolo Bypass Sta.124+00 - 143406 Yolo RD 2068 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-024-001  Yolo Bypass UMIT 1: LM 1.673  Solano RD 2098 Agricultural PL39 Order-2 5 - BiC<10 DWR

20051230-024-002  YB Shag Slough UNIT 1: LM 1.74  Solano RD 2098 Agricultural PL99 Order-2 5 - BIC<«10 DWR

20051230-024-003  Yolo Bypass UNIT 1: LM 1.767  Solano RD 2098 Agricultural PL99 Order-2 $ - BIC<10 DWR

20051230-024-004  YB Shag Slough UNIT 1: LM 1.929  Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-024-005  Yolo Bypass UMIT 1: LM 1.974  Solano RD 2098 Agricultural PL39 Order-2 5 - BiC<10 DWR

20051230-024-006  YB Shag Slough UNIT 1: LM 2.01  Solano RD 2098 Agricultural PL99 Order-2 $ - BIC<1.0 DWR

20051230-024-007  Cache Slough UNIT 2: LM 2177 | Solano RD 2098 Agricultural PL99 Order-2 $ - BiIC«10 DWR

20051230-024-008  Cache Slough UNIT 2: LM 2.2943 | Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-024-009  Cache Slough UNIT 2: LM 2672 | Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR

20051230-024-010  Cache Slough UNIT 2: LM 2.855  Solano RD 2098 Agricultural PL99 Order-2 $ - BiIC«10 DWR

20051230-024-011  Cache Slough UNIT 2: LM 2.961 | Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-024-012  Cache Slough UNIT 2: LM 3579 Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR

20051230-024-013  Cache Slough UNIT 2: LM 5.29 Solano RD 2098 Agricultural PL99 Order-2 $ - BIC<10 DWR

20051230-024-014  Cache Slough UNIT 2: LM 5436 Solano RD 2098 Agricultural PL3% Order-2 § - BIC<10 DWR

20051230-024-015  Cache Slough UNIT 2: LM 5465 Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-024-016  Cache Slough UNIT 2: LM 5715 Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR

20051230-024-017  Cache Slough UNIT 2: LM 5.872  Solano RD 2098 Agricultural PL99 Order-2 $ - BiIC«10 DWR

20051230-024-018  Cache Slough UNIT 2: LM 5.93 Solano RD 2098 Agricultural PL39 Order-2 $ - BIC<1.0 DWR

20051230-024-019  Cache Slough UNIT 2: LM 5943 Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR

20051230-024-020  Cache Slough UNIT 2: LM 6.024  Solano RD 2098 Agricultural PL99 Order-2 $ - BiIC«10 DWR

20051230-024-021  Cache Slough UNIT 2: LM 7.227 | Solano RD 2093 Agricultural PL39 Order-2 $ - |BIC<10 DWR

20051230-024-022  Cache Slough UNIT 2: LM 7.743 | Solano RD 2093 Agricultural PL99 Order-2 $ - |BIC <10 DWR
2 20051230-012-001 Yolo Bypass Yolo RD 827 Agricultural PL99 Order-2 60 5 315,261 Constr. Complete USACE 10/27/2006  12/2/2006  12/6/2006
3 20051230-037-002 Sacramento Bypass UNIT 63A: LM 1.7 Yolo DWR/SaMY  Agricultural PL99 Order-2 170 $ 680,000 Constr. Complete DWR 10/31/2006
4 20060404-001-011  S.J./Chowchilla Madera LSJLD Agricultural PL39 Order-2 LB Boil Repair § 205,848 Phase | Complete DWR In Phase |l Design 11/23/2006 12/14/2006
5 20060404-001-012 S.J./Chowchilla Madera LSJLD Agricultural PL99 Order-2 LB Boil Repair 5 207,056 Phase | Complete DWR In Phase Il Design 11/23/2006 12/14/2006
6 20060404-001-013 S.J./Chowchilla UNIT 1T: Madera LSJLD Agricultural PL99 Order-2 LB Boil Repair 5 139,044 Constr. Complete DWR 10/31/2006
7 20060404-007-001  S.J. River LM 8.15 S.J. RD 1602 Agricultural PL39 Order-2 80 LB Boil Repair $ 449,190 Awaiting Funds USACE  Design Being Revised

370 5 2,964 473
USACE 5 1,732,525
DWR $ 1,231,948



DWR LEVEE EVALUATIONS BRANCH

The newly formed levee evaluations branch was created to perform geotechnical
levee evaluations on about 350 miles of urban levee. An urban levee is defined
as protecting at least 10,000 people. The geotechnical levee evaluations will
focus on the urban project levees in geographic areas of RD 17, Natomas, West
Sacramento, Marysville, Woodland, Davis, Stockton, MA9, the American River,
Sacramento, the Sutter Basin, and RD 784. This program will later expand to
other areas within the Sacramento and San Joaquin Flood Control Projects with
the Bond funding.

The purpose of these evaluations is to assist in developing a levee certification
program based on geotechnical data, provide consistent formats for data (and
associated data exchange), and provide an evaluation of the levee system based
on geotechnical data. This evaluation will be conducted with the goal of
providing 200 year level of protection in urban areas and the design profile level
of protection in rural areas using the USACE under seepage criteria.

The following activities occurred during the past month:

1. A fifth meeting of the Independent Consulting Board (Ray Seed, George
Sills, and Chris Groves) will be held on June 12 through 14, 2007.

2. Continued discussion with USACE and DWR concerning exit gradient and
Risk and Uncertainty analysis is occurring. DWR informed the locals that
an exit gradient of 0.4 will be used for projects with DWR funding.

3. DWR and UASCE held another series of workshops for reclamation
districts and local flood control officials in May 2007. The purpose of
these meetings is to disseminate information concerning the levee
evaluations, floodplain mapping, and USACE projects in the urban areas.
These meetings were held at the Joint Operation Center. Representatives
of the Reclamation Board participated in these meetings. Information
concerning levee evaluations, maintenance, project integrity, projects, and
floodplain mapping. In addition, PBS&J (a consultant for both DWR and
USACE) presented there National Levee Database Inventory and
Geographical Information System for DWR. The next workshop will likely
be in August.

4. Dirilling continues in Sutter County and Natomas.
5. Reviews of existing data by URS has commenced in RD 784, the

Sacramento River (between the American River and Freeport) and
Stockton (San Joaquin Area Flood Control Agency). These reviews will



inform DWR of additional investigations that may be needed to address
potential gaps in geotechnical data.

6. In mid to late June 2007, an Electro Magnetic survey of the urban levees
will be performed. This information will provide continues information to
augment our borings and should inform DWR of anomalies in the
subsurface soils that may require future subsurface explorations.
Extensive media coverage will occur as the helicopter will be flying very
low and towing a sensor below the helicopter referred to as a bird.

7. A scope of work is being prepared for a RFQ (Request for Qualifications)
for two $60M contracts to perform mostly non-urban levee evaluations.

2007 Flood Management Legislation

AB 5 (Wolk) Flood Protection: local plans

This bill would require the Department of Water Resources to prepare the
Central Valley Flood Protection Plan for the Sacramento-San Joaquin Valley
and authorizes local governments to prepare local plans of flood protection,
containing specified elements, consistent with the Central Valley Flood
Protection Plan. Amended 05/02/07. In Assembly Appropriations Committee.

AB 26 (Nakanishi) Flood control: natural community conservation plan
This bill would require the Department of Fish and Game to enter into a
Natural Community Conservation Planning (NCCP) agreement with the
Reclamation Board for the purpose of preparing a plan that encompasses the
Sacramento and San Joaquin Drainage District. The NCCP would seek to
provide conservation of multiple wildlife species while exempting flood control
or management activity identified in the NCCP from existing notification
requirements for streambed alteration agreements. Amended 05/02/07. In
Assembly Appropriations Committee.

AB 41 (La Malfa) Water resources: bond proceeds

This bill would declare legislative intent that the funds derived from
Propositions 1E and 84, consistent with the intent of the voters, be expended
in the most cost-efficient and effective manner to address the state's critical
lack of adequate surface water storage. The bill specifically identifies
Temperance Flat and Sites as holding the greatest promise for providing new
surface storage. In addition, the bill would exempt the construction of these
facilities from CEQA requirements. Amended 04/09/07. Two-year bill.

AB 70 (Jones) Flood liability

This bill would subject a local public entity to joint liability with the state to the
extent that the local public entity increases the state's exposure to liability for
property damage by approving new development in a previously undeveloped



area that is protected by a state flood control project located within the
Sacramento River Flood Control Project or the Sacramento-San Joaquin
watershed. Amended 04/11/07. On Assembly Floor (Third Reading File.)

AB 156 (Laird) Flood Control

This bill would require DWR to prepare a schedule for mapping areas at risk
of flooding; prepare a status report on the State Plan of Flood Control; notify
property owners of flooding hazards; prepare maps for levee flood protection
zones; require local agencies to prepare reports on the condition of project
levees in their jurisdiction; require local agencies to adopt flood safety plans
as a condition for receiving State funds for levee upgrades; allow DWR to
participate in the design of environmental enhancements associated with
federal flood control projects and in the construction of environmental
enhancements for which the State is authorized to participate; and clarify
maintenance area formation procedures. Amended 04/16/07. In Assembly
Appropriations Committee.

AB 162 (Wolk) Land use: water supply

The bill would require land use elements to identify and annually review those
areas covered by city and county general plans that are subject to flooding as
identified by floodplain mapping prepared by the Federal Emergency
Management Agency or DWR and would require, upon the next revision of
the housing element, on or after January 1, 2008, the conservation element of
the general plan to identify rivers, creeks, streams, flood corridors, riparian
habitat, and land that may accommodate floodwater for purposes of
groundwater recharge and stormwater management. Introduced 01/22/07.

In Assembly Appropriations Committee.

AB 930 (Jones) Flood management

The Sacramento Area Flood Control Agency Act defines project to mean the
acquisition, construction, or operation of any authorized flood control facility
including the acquisition of rights-of-way. This bill would expand that
definition to include the acquisition of easements. The bill would provide that
nothing in the act authorizes the agency to exercise the power of eminent
domain outside its boundaries. Amended 04/17/07. On the Assembly floor
(Third Reading File).

AB 1452 (Wolk) Central Valley Flood Protection

This bill would prohibit the Reclamation Board from approving funding for any
flood protection project that narrows flood channels or reduces the capacity of
the flood protection system in the Sacramento-San Joaquin Valley to convey
water. The bill would declare that it is the policy of the state that the
expenditure of funds for flood protection in the Sacramento-San Joaquin
Valley reflect specified priorities. The bill would require DWR to correct
deficiencies in flood protection facilities that present an imminent risk of failure



and threaten human life. Introduced 02/23/07. In Assembly Appropriations
Committee.

AB 1489 (Huffman and Wolk) Safe Drinking Water, Water Quality and
Supply, Flood Control, River and Coastal Protection Bond Act of 2006.
This bill would amend Proposition 84 and require DWR to provide technical
assistance for the development of integrated regional water management
plans. It would also establish additional criteria DWR must consider when
granting preferences for funding projects that assist local public agencies to
meet the long-term water needs of the state including the delivery of safe
drinking water and the protection of water quality and the environment. In
addition, DWR would be required to conduct a study of groundwater
resources and include specified data collection and analysis. Amended
05/02/07. In Assembly Appropriations Committee.

AB 1507 (Emmerson) Alluvial Fan Task Force

This bill would require the director to establish the Alluvial Fan Task Force to
review the state of knowledge regarding alluvial fan floodplains and to
prepare recommendations

relating to alluvial fan floodplain management. The director would be
authorized to enter into an interagency agreement with an appropriate agency
to oversee the task force. The task force would be required to develop a
model ordinance on alluvial fan flooding and prepare and submit a specified
report to the Legislature not later than December 30, 2008. These duties
would be required to be carried out only to the extent funding is made
available for those purposes from the federal government or private sources.
The expenditure of state funds would only be permitted as a condition of
receiving federal funds. Amended 04/30/07. In Assembly Appropriations
Committee.

SB 5 (Machado) Flood management

(1) This bill would require DWR to prepare the Sacramento-San Joaquin
River Flood Management System Plan (Plan) to include specified
components including a description of the Sacramento-San Joaquin River
Flood Management System, a description of the performance of the system
and challenges to modifying the system to provide appropriate levels of flood
protection, and findings and recommendations with regard to structural and
nonstructural projects that will significantly reduce flood risks within the
Sacramento and San Joaquin Rivers drainage. DWR would be required to
include in the plan evaluations of the methods for improving the performance
of the system, the structural improvements necessary to bring each of the
facilities of the State Plan of Flood Control for the Central Valley to within its
design standard, methods for providing an urban level of flood protection to
urbanized areas, and methods for reducing flood risks in nonurbanized areas.
(2) This bill would require local governments to revise general plans to
include specified provisions of the Plan and develop methods to finance local



flood protection projects. It would also require local governments to amend
zoning ordinances to comply with the revised general plans, identify real
property parcels protected by flood management facilities and notify property
owners located in flood hazard areas. Amended 04/25/07. In Senate
Appropriations Committee.

SB 6 (Oropeza) Flood control

This bill would require the land use, open-space, safety, and conservation
elements of a local agency general plan to identify areas that are subject to
flooding based on existing climate predictions regarding ocean levels. This
bill would also require a local agency to deny approval of a subdivision design
if it is likely to cause a substantial risk of flooding of the site or adjacent
property based on existing climate predictions regarding ocean levels. In
addition, this bill would require a state or local public entity that undertakes
mapping and identification of flood risk to consider existing climate predictions
regarding ocean levels. Amended 04/11/07. Two-year bill.

SB 17 (Florez) Flood Protection

This bill would rename the Reclamation Board the Central Valley Flood
Protection Board, specify membership and prescribe duties, add evidentiary
hearing provisions, add conflict of interest requirements for board members,
and require a report on the status of the State Plan of Flood Control.
Introduced 12/04/06. In Senate Appropriations Committee.

SB 27 (Simitian) Clean Drinking Water, Water Supply Security and
Environmental Improvement Bond Act of 2007

This bill would require the Secretary of the Resources Agency, on or before
January 1, 2008, to begin implementing certain actions on behalf of the
Sacramento-San Joaquin Delta, including investing in emergency
preparedness, funding projects to aid sustainability in the Delta, identifying
critical levees to be strengthened, and commencing Delta restoration projects.
The secretary would be required to take necessary action to ensure that the
requirements of the 2006 Governor's executive order relating to the Delta
Vision Committee are met in a timely manner. The bill would declare
legislative intent to enact legislation to begin implementing a program for
sustainable management of the Delta in 2008. Amended 04/24/07. In
Senate Appropriations Committee.

SB 34 (Torlakson) User fees and assessments: Sacramento-San
Joaquin Delta flood control

Existing law requires the Secretary for Resources, in collaboration with the
Secretary of Business, Transportation and Housing, to develop a strategic
plan to achieve a sustainable Sacramento-San Joaquin Delta. The planis to
include a strategic financing plan. This bill would require the strategic
financing plan for the delta to include recommendations with respect to



imposing fees under a beneficiaries pay principle. Amended 04/17/07. At
Assembly Desk.

SB 59 (Cogdill) Reliable Water Supply Bond Act of 2008.

This bill would require the Secretary of State to submit the Reliable Water
Supply Bond Act of 2008 to voters for approval to finance specified water
storage projects, Sacramento-San Joaquin Delta sustainability projects, water
use efficiency projects, and ecosystem restoration projects with General
Obligation bonds in the amount of $3.95 billion. Identifies Sites Reservoir
and Temperance Flat Reservoir as the water storage projects to be
constructed. Introduced 01/11/07. Two-year bill.

SB 276 (Steinberg//Cox) Folsom Dam modification project

This bill would adopt and authorize, at an estimated cost to the state of the
sum that may be appropriated by the Legislature for state participation, the
project to modify Folsom Dam adopted and authorized by Congress in an
unspecified provision of federal law, and as modified by an unspecified
addendum to that prescribed report prepared by the Sacramento Area Flood
Control Agency. Amended 04/19/07. In Assembly Water, Parks and Wildlife
Committee.

SB 378 (Steinberg) Disaster Preparedness and Flood Prevention Bond
Act of 2006

This bill would establish program implementation provisions for Proposition
1E and require that expenditures for levee repair and flood protection corridor
projects done by the Department of Water Resources (DWR) be deemed to
be in response to an emergency for purposes of the Public Contract Code;
allow for bonus payments for early contract completion; require that
inspections and evaluations of flood control projects include seismic
evaluations; require DWR and the State Water Resources Control Board
(SWRCB) to develop project solicitation and evaluation guidelines for the
stormwater flood management grant program; and require DWR to develop
project solicitation and evaluation guidelines for levee and flood protection
corridor grant programs. Amended 04/17/07. In Senate Appropriations
Committee.

SB 732 (Steinberg) Safe Drinking Water, Water Quality and Supply,
Flood Control, River and Coastal Protection Bond Act of 2006.

This bill would enact program implementation provisions for Proposition 84
and establish statewide priorities for integrated regional water management
plans; require that inspections and evaluations of flood control projects
include seismic evaluations; provide that expenditures for floodplain mapping
and flood control projects done by the Department of Water Resources
(DWR) be deemed to be in response to an emergency for purposes of the
Public Contract Code; provide for bonus payments for early contract
completion; require DWR to study re-operation of flood management and
water supply facilities to reduce flood risks; require DWR to develop a real-



time flood forecasting model; require all agencies disbursing funds to develop
project solicitation and evaluation guidelines; and would establish grant
program requirements for flood levee projects and geotechnical evaluations.
Amended 05/25/07. In Senate Appropriations Committee.

SB 1002 (Perata) Safe Drinking Water, Water Quality and Supply, Flood
Control, River and Coastal Protection Bond Act of 2006.

This bill would make a number of Legislative findings regarding the need to
more effectively integrate water resources programs and solutions and to
commit or otherwise expend current bond authorizations before asking the
voters to approve additional bonded indebtedness. In addition, the bill would
appropriate or otherwise direct $882.5 million in bond funding. Amended
04/30/07. In Senate Appropriations Committee.



